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ESTIMATE RUN 08/10/2018

ESTIMATE SUMMARY 15:56:29

CONTID: C21174         ESTIMATE NO: 0007 PROG 2005

PCN: 21174-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 7 FROM US 287 TO 75TH STREET PERCENT TIME:

PROJECT NO: STA0072-019                   

SH 7 ADAPTIVE SIGNALS & FIBER

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,114,583.67 PARTICIPATING $ $ 3,454.00

AWARD PROJECT AMT: 1,039,500.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

91.83%

91,099.98

3,454.00

3,454.00

3,454.00

$

$

$

$

1,023,483.69

0.00

1,023,483.69

2,299.38

1,025,783.07

-11,953.59

0.00

1,013,829.48

0.00

AMOUNT DUE 1,013,829.48 3,454.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,454.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

75.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/07/2017

08/07/2017

06/16/2018

06/22/2017

07/11/2017

07/26/2017

08/07/2017
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PCN: 21174-BID    ESTIMATE RUN 08/10/2018

PROJECT: STA0072-019                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:56:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

0.000

EACH

717.00000

0010 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1,650.001.000

0.00

1.000

L S 

1,650.00000

0015 Removal of Video Detection System 8.000

0.000

202-00888  
 

1,840.008.000

0.00

8.000

EACH

230.00000

0020 *Potholing 289.000

0.000

203-01597  
 

48,552.00289.000

0.00

289.000

HOUR

168.00000

0025 *Erosion Log Type 1 (9 Inch) 2,283.000

0.000

208-00012  
 

7,077.302,283.000

0.00

2,283.000

LF  

3.10000

0030 *Aggregate Bag 96.000

0.000

208-00035  
 

643.2096.000

0.00

96.000

LF  

6.70000

0035 Concrete Washout Structure 1.000

0.000

208-00045  
 

262.001.000

0.00

1.000

EACH

262.00000

0040 Removal and Disposal of Sediment (Labor) 2.500

0.000

208-00103  
 

80.002.500

0.00

10.000

HOUR

32.00000

0045 Removal and Disposal of Sediment (Equipment) 2.500

0.000

208-00105  
 

120.002.500

0.00

10.000

HOUR

48.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

63.00000

0055 *Seeding (Native) 0.872

0.000

212-00006  
 

1,968.980.872

0.00

0.872

ACRE

2,258.00000
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PCN: 21174-BID    ESTIMATE RUN 08/10/2018

PROJECT: STA0072-019                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:56:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.872

0.000

212-00032  
 

4,708.800.872

0.00

0.872

ACRE

5,400.00000

0065 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

2,233.00000

0070 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

5.58000

0075 Manhole (Traffic Management System) 4.000

0.000

604-39050  
 

19,296.004.000

0.00

4.000

EACH

4,824.00000

0075 MATERIAL ALLOWANCE Manhhole TMS 0.000

0.000

0.000.000

0.00EACH

2,586.75000

0080 *Fence (Plastic) 1,118.000

0.000

607-11525  
 

4,505.541,118.000

0.00

1,118.000

LF  

4.03000

0085 Location Marker (Fiber Optic)(Dome) 49.000

0.000

612-00260  
 

2,597.0049.000

0.00

53.000

EACH

53.00000

0085 MATERIAL ALLOWANCE Location Marker (Fiber Optic) 
(Dome)

0.000

0.000

0.000.000

0.00EACH

22.88000

0085 MATERIAL ALLOWANCE Location Marker (Fiber Optic) 
(Dome)

4.000

0.000

91.524.000

0.00EACH

22.88000

0090 *2 Inch Electrical Conduit (Bored) 54,890.000

0.000

613-00206  
 

426,495.3054,890.000

0.00

55,160.000

LF  

7.77000

0090 MATERIAL ALLOWANCE 2 Inch Electrical Conduit (Bored) 270.002

0.000

218.88270.002

0.00LF  

0.81066
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PCN: 21174-BID    ESTIMATE RUN 08/10/2018

PROJECT: STA0072-019                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:56:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 2 Inch Electrical Conduit (Plastic) 996.000

0.000

613-01200  
 

11,952.00996.000

0.00

996.000

LF  

12.00000

0100 Type Four Pull Box 2.000

0.000

613-07004  
 

2,722.002.000

0.00

2.000

EACH

1,361.00000

0100 MATERIAL ALLOWANCE Type Four Pull Box 0.000

0.000

0.000.000

0.00EACH

875.00000

0105 Type Five Pull Box 22.000

0.000

613-07005  
 

33,000.0022.000

0.00

22.000

EACH

1,500.00000

0105 MATERIAL ALLOWANCE Type Five Pull Box 0.000

0.000

0.000.000

0.00EACH

834.00000

0110 1310nm SFP Optic Module 16.000

0.000

614-70024  
 

3,680.0016.000

0.00

16.000

EACH

230.00000

0115 CWDM SFP Optic Module 2.000

0.000

614-70028  
 

1,444.002.000

0.00

2.000

EACH

722.00000

0120 *Optical Attenuator 9.000

0.000

614-70030  
 

306.009.000

0.00

9.000

EACH

34.00000

0125 Traffic Signal Vehicle Detector (Special) 16.000

0.000

614-72885  
 

123,312.0016.000

0.00

16.000

EACH

7,707.00000

0125 MATERIAL ALLOWANCE Traffic Signal Vehicle Detector 
(Special)

0.000

0.000

0.000.000

0.00EACH

5,650.00000

0130 *Fiber Optic Cable (Single Mode) (12 Fiber) 2,358.000

0.000

614-87010  
 

4,716.002,358.000

0.00

2,358.000

LF  

2.00000
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PCN: 21174-BID    ESTIMATE RUN

PROJECT: STA0072-019                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0130 MATERIAL ALLOWANCE Fiber Optic Cale (Single Mode)(12 
Fiber)

142.000

0.000

35.50142.000

0.00LF  

0.25000

0135 *Buffer Tube Fan Out Kit 5.000

0.000

614-87015  
 

170.005.000

0.00

5.000

EACH

34.00000

0140 *Fiber Optic Termination Panel (24 Fiber) 5.000

0.000

614-87024  
 

4,395.005.000

0.00

5.000

EACH

879.00000

0140 MATERIAL ALLOWANCE Fiber Optic Termination Panel (24 
Fiber)

0.000

0.000

0.000.000

0.00EACH

270.75000

0145 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

4,366.001.000

0.00

1.000

L S 

4,366.00000

0150 *Fiber Optic Cable (Single Mode) (96 Strands) 28,112.000

0.000

614-87496  
 

65,782.0828,112.000

0.00

28,112.000

LF  

2.34000

0150 MATERIAL ALLOWANCE Fiber Optic Cable (Single Mode)(96 
Strands)

1,888.004

0.000

1,953.481,888.004

0.00LF  

1.03468

0155 *Ethernet Switch Type II 5.000

0.000

614-87692  
 

14,690.005.000

0.00

5.000

EACH

2,938.00000

0160 Trailer Sanitary Station 1.000

0.000

622-00850  
 

886.001.000

0.00

1.000

EACH

886.00000

0165 *Construction Surveying (Hourly) 8.000

0.000

625-00001  
 

1,400.008.000

0.00

8.000

HOUR

175.00000

0170 *Mobilization 1.000

0.000

626-00000  
 

71,012.171.000

0.00

1.000

L S 

71,012.17000
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PCN: 21174-BID    ESTIMATE RUN 08/10/2018

PROJECT: STA0072-019                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:56:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

8,017.001.000

0.00

1.000

L S 

8,017.00000

0180 *Flagging 421.000

0.000

630-00000  
 

9,872.45421.000

0.00

421.000

HOUR

23.45000

0185 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

112.00000

0190 *Traffic Control Management 81.000

2.000

630-00012  
 

53,286.0083.000

1,284.00

83.000

DAY 

642.00000

0195 Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

0.000

EACH

2,122.00000

0200 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

280.00000

0205 *Construction Traffic Sign (Panel Size A) 8.100

0.000

630-80341  
 

502.208.100

0.00

36.000

EACH

62.00000

0210 *Construction Traffic Sign (Panel Size B) 34.200

0.000

630-80342  
 

7,831.8034.200

0.00

38.000

EACH

229.00000

0215 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

229.00000

0220 *Vertical Panel 18.000

0.000

630-80350  
 

720.0018.000

0.00

50.000

EACH

40.00000

0225 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

12,661.201.800

0.00

2.000

EACH

7,034.00000
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PCN: 21174-BID    ESTIMATE RUN 08/10/2018

PROJECT: STA0072-019                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:56:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.900

0.000

630-80357  
 

1,005.300.900

0.00

1.000

EACH

1,117.00000

0235 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

84.00000

0240 *Traffic Cone 63.000

0.000

630-80380  
 

882.0063.000

0.00

70.000

EACH

14.00000

0245 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.000

630-85040  
 

45,950.400.900

0.00

1.000

EACH

51,056.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

71,000.000

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0275 F/A MS SEDCO Intersector 4,103.200

0.000

700-70034  
 

4,103.204,103.200

0.00

4,103.200

F A 

1.00000

0280 Soil Reten Blanket (S-C)(BioD Cl 1) 1) 4,500.000

0.000

216-00201  
 

10,147.504,500.000

0.00

4,500.000

SY  

2.25500
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PCN: 21174-BID    ESTIMATE RUN 08/10/2018

PROJECT: STA0072-019                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:56:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 F/A Install Aerial Fiber Optic Cable (96 Strand) 2,705.250

0.000

700-70110  
 

2,705.252,705.250

0.00

2,705.250

F A 

1.00000

0295 Sod 0.000

1,550.000

212-00050  
 

2,170.001,550.000

2,170.00

1,550.000

SF  

1.40000

CAT 1,025,783.053,454.001,114,583.67CURRENT AMT0200 $ $ $

$ 1,025,783.053,454.00$1,114,583.67$CURRENT AMTPROJECT TOTAL


